COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/16/2014

ESTIMATE SUMMARY 06:21:57
CONTID: C17783-ALT ESTIMATE NO: 0069 PROG SPEC YR: 2005
PCN: 17783-ALTBID3 COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 600.0  DAYS TIME ALLOW: 730 CALENDAR DAYS
1-25:SANTA FE BRIDGES AND FLYO PERCENT TIME:  82.19 ORIG TIME ALLOW: 730 CALENDAR DAYS
PROJECT NO: BR0252-407
1-25:SANTA FE BRIDGES AND FLYO
NAME OF ROAD: 025A
PROJECT COUNTIES: DENVER
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 04/25/2014 DATE TIME STARTED 04/11/2011
5670 FRANKLIN STREET DATE LET 01/20/2011 DATE WORK BEGAN  04/11/2011
DATE AWARDED 02/28/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/18/2011 DATE ACCEPTED
DENVER CO 80216 DATE NOTICE TO PROCEED  04/11/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  40,050,843.26  PARTICIPATING $  39,086,720.91 $ 186,257.79
AWARD PROJECTAMT:  $  32,088,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.59% TOTAL EARNINGS 39,086,720.91 186,257.79
FUNDS AVAILABLE: $ 964,122.35 STOCKPILED MATERIALS 27.42 0.00
GROSS EARNINGS 39,086,748.33 186,257.79
TOTAL CLAIMS: $ 0.00 RETAINAGE -481,320.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 38,605,428.33 186,257.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 38,605,428.33 186,257.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 186,257.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014
PROJECT: BR0252-407 ESTIMATE NO: 0069 06:21:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY

0005 201-00000 Clearing and Grubbing 0.850 0.850
LS 0.000 0.00
100,000.00000 0.850 85,000.00
0010 202-00010 *Removal of Tree 111.000 111.000
EACH 0.000 0.00
160.00000 111.000 17,760.00
0015 202-00011 *Tree Trimming 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0020 202-00019 Removal of Inlet 39.000 39.000
EACH 0.000 0.00
310.00000 39.000 12,090.00
0025 202-00021 Removal of Manhole 5.000 5.000
EACH 0.000 0.00
625.00000 5.000 3,125.00
0030 202-00035 Removal of Pipe 3,349.000 3,349.000
LF 0.000 0.00
16.00000 3,349.000 53,584.00
0035 202-00037 Removal of End Section 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0040 202-00165 Removal of Wall 0.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0045 202-00190 Removal of Concrete Median Cover Material 555.000 555.000
SY 0.000 0.00
3.00000 555.000 1,665.00
0050 202-00195 Removal of Median Cover 1,684.000 1,684.000
SY 0.000 0.00
3.50000 1,684.000 5,894.00
0055 202-00200 Removal of Sidewalk 16.300 16.300
SY 0.000 0.00

7.50000 16.300 122.25
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CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
0060 202-00203 Removal of Curb and Gutter 11,599.000 11,599.000
LF 0.000 0.00
2.50000 11,599.000 28,997.50
0065 202-00206 Removal of Concrete Curb Ramp 14.600 14.600
SY 0.000 0.00
50.00000 14.600 730.00
0070 202-00210 Removal of Concrete Pavement 8,088.500 8,088.500
SY 0.000 0.00
100.00000 8,088.500 808,850.00
0075 202-00220 *Removal of Asphalt Mat 68,657.250 68,657.250
SY 0.000 0.00
6.00000 68,657.250 411,943.50
0080 202-00240 Removal of Asphalt Mat (Planing) 4,181.000 4,181.000
SY 0.000 0.00
4.00000 4,181.000 16,724.00
0085 202-00250 *Removal of Pavement Marking 14,690.000 14,689.500
SF 0.000 0.00
0.90000 14,689.500 13,220.55
0090 202-00805 *Removal of Overhead Sign Structure 2.000 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0095 202-00810 *Removal of Ground Sign 35.000 35.000
EACH 0.000 0.00
165.00000 35.000 5,775.00
0100 202-00815 *Removal of Sign (Special) 6.000 6.000
EACH 0.000 0.00
1,467.00000 6.000 8,802.00
0105 202-00821 *Removal of Sign Panel 16.000 16.000
EACH 0.000 0.00
268.00000 16.000 4,288.00
0110 202-00825 *Removal of Flashing Beacon 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
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0115 202-00831 *Removal of Traffic Signal Head 7.000 7.000
EACH 0.000 0.00
80.00000 7.000 560.00
0120 202-00840 *Removal of Traffic Signal Pole 2.000 2.000
EACH 0.000 0.00
580.00000 2.000 1,160.00
0125 202-00895 *Removal of Impact Attenuator 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0130 202-00900 *Removal of Concrete Footing (Light Standard 24.000 24.000
Foundation)
EACH 0.000 0.00
120.00000 24.000 2,880.00
0135 202-01130 *Removal of Guardrail Type 3 3,121.000 3,120.500
LF 0.000 0.00
1.90000 3,120.500 5,928.95
0140 202-01170 Removal of Guardrail Type 7 2,400.000 2,156.480
LF 0.000 0.00
15.00000 2,156.480 32,347.20
0145 202-01300 *Removal of End Anchorage 16.000 16.000
EACH 0.000 0.00
144.00000 16.000 2,304.00
0150 202-04001 Plug Culvert 4.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0155 202-04100 *Abandon Well 8.000 8.000
EACH 0.000 0.00
685.00000 8.000 5,480.00
0160 203-00010 *Unclassified Excavation (Complete In Place) 166,962.000 166,962.000
CcY 0.000 0.00
5.50000 166,962.000 918,291.00
0165 203-00710 Clay Plating (Complete In Place) 822.000 822.000
CY 0.000 0.00
28.00000 822.000 23,016.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
0170 203-01500 Blading 98.500 93.500
HOUR 5.000 500.00
100.00000 98.500 9,850.00
0175 203-01510 Backhoe 37.000 37.000
HOUR 0.000 0.00
80.00000 37.000 2,960.00
0180 203-01597 *Potholing 339.300 339.300
HOUR 0.000 0.00
250.00000 339.300 84,825.00
0185 203-01620 *Sweeping 475.000 425.975
HOUR 11.750 3,525.00
300.00000 437.725 131,317.50
0190 206-00000 Structure Excavation 11,604.000 11,604.000
CcY 0.000 0.00
6.00000 11,604.000 69,624.00
0195 206-00065 Structure Backfill (Flow-Fill) 188.000 188.000
CY 0.000 0.00
200.00000 188.000 37,600.00
0200 206-00100 *Structure Backfill (Class 1) 33,054.000 33,054.000
CcY 0.000 0.00
12.00000 33,054.000 396,648.00
0205 206-00200 Structure Backfill (Class 2) 119.000 119.000
CcY 0.000 0.00
13.00000 119.000 1,547.00
0210 206-00360 *Mechanical Reinforcement of Soil 20,905.000 20,905.000
CcY 0.000 0.00
20.00000 20,905.000 418,100.00
0210 MATERIAL ALLOWANCE Mechaical Reinforcement of S oil 0.000
CcY 0.000 0.00
9.76000 0.000 0.00
0210 MATERIAL ALLOWANCE Mechaical Reinforcement of S oil 0.000
CcY 0.000 0.00
9.76000 0.000 0.00
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0210 MATERIAL ALLOWANCE Mechaical Reinforcement of S oil 0.000
CcYy 0.000 0.00
9.76000 0.000 0.00
0215 206-00505 Filter Material (Special) ASTM C33 Sand 384.000 384.000
CYy 0.000 0.00
38.00000 384.000 14,592.00
0220 206-00530 Filter Material (Class C) 166.000 166.000
CcYy 0.000 0.00
31.00000 166.000 5,146.00
0225 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
110,000.00000 1.000 110,000.00
0230 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
0235 206-01787 *Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
0240 208-00002 Erosion Log (12 Inch) 5,000.000 4,615.500
LF 115.000 287.50
2.50000 4,730.500 11,826.25
0245  208-00020 Silt Fence 1,000.000 741.000
LF 0.000 0.00
0.82000 741.000 607.62
0250 208-00034 Gravel Bag 9,000.000 7,482.000
LF 12.000 43.20
3.60000 7,494.000 26,978.40
0255 208-00040 Check Dam 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0260 208-00045 Concrete Washout Structure 9.000 9.000
EACH 0.000 0.00

475.00000 9.000 4,275.00
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0265 208-00050 Storm Drain Inlet Protection 1.000 0.500
EACH 0.000 0.00
3.50000 0.500 1.75
0270  208-00070 Vehicle Tracking Pad Stabilized Construction En trance 35.000 31.250
EACH 0.000 0.00
1,500.00000 31.250 46,875.00
0275 208-00103 Removal and Disposal of Sediment (Labor) 900.000 779.500
HOUR 7.750 201.50
26.00000 787.250 20,468.50
0280 208-00105 Removal and Disposal of Sediment (Equipment) 225.000 182.500
HOUR 0.000 0.00
50.00000 182.500 9,125.00
0285 208-00205 Erosion Control Supervisor 750.000 722.000
HOUR 24.000 240.00
10.00000 746.000 7,460.00
0290 208-00300 Temporary Berms 5,000.000 4,669.500
LF 0.000 0.00
4.00000 4,669.500 18,678.00
0295 210-00001 Reset Structure (Well) 1.000 0.000
EACH 0.000 0.00
2,995.00000 0.000 0.00
0300 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0305 210-00810 *Reset Ground Sign 0.000 0.000
EACH 0.000 0.00
832.00000 0.000 0.00
0310 210-00815 *Reset Sign Panel 1.000 1.000
EACH 0.000 0.00
50.00000 1.000 50.00
0315 210-00820 *Reset Variable Message Sign 0.000 0.000
EACH 0.000 0.00
0.00

2,700.00000 0.000
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0320 210-00848 *Reset Traffic Signal Controller and Cabinet 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0325 210-00910 *Reset Traffic Counter (Permanent) 5.000 4.000
EACH 0.000 0.00
445.00000 4.000 1,780.00
0330 210-04010 Adjust Manhole 15.000 15.000
EACH 0.000 0.00
1,200.00000 15.000 18,000.00
0335 210-04015 Modify Manhole 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0340 210-04020 Modify Inlet 2.000 2.000
EACH 0.000 0.00
1,750.00000 2.000 3,500.00
0345 212-00006 *Seeding (Native) 12.000 5.760
ACRE 0.040 16.00
400.00000 5.800 2,320.00
0350 212-00048 *Soil Preparation (Special) 7.000 0.000
CcY 0.000 0.00
30.00000 0.000 0.00
0355 213-00004 *Mulching (Weed Free Straw) 12.000 4.960
ACRE 0.040 20.00
500.00000 5.000 2,500.00
0360 213-00008 *Mulching (Wood Chip) 6.000 0.000
CF 0.000 0.00
35.00000 0.000 0.00
0365 213-00061 *Mulch Tackifier 50,000.000 40,200.000
LB 0.000 0.00
1.34000 40,200.000 53,868.00
0370 213-00100 *Soil Binder 7.000 3.600
ACRE 0.000 0.00
346.00000 3.600 1,245.60



CONTID: C17783-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014
PROJECT: BR0252-407 ESTIMATE NO: 0069 06:21:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
0375 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
5,700.00000 0.000 0.00
0380 214-00222 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0385 214-00230 *Deciduous Tree (3 Inch Caliper) 16.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
0390 214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 17.000 0.000
EACH 0.000 0.00
295.00000 0.000 0.00
0395 216-00030 *Soil Retention Blanket (Special) 9,525.000 580.000
SY 241.000 361.50
1.50000 821.000 1,231.50
0400 216-00041 *Soil Retention Blanket (Straw/Coconut) 19,605.000 5,829.000
SY -1,209.000 -2,369.64
1.96000 4,620.000 9,055.20
0405 217-00020 *Herbicide Treatment 0.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0410 240-00000 *Wildlife Biologist 0.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0415 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
4,200.00000 1.000 4,200.00
0420  250-00050 *Monitoring Technician 1,522.000 1,521.750
HOUR 0.000 0.00
38.00000 1,521.750 57,826.50
0425 250-00110 *Health and Safety Officer 1,090.000 1,088.500
HOUR 0.000 0.00
52.00000 1,088.500 56,602.00
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0430  304-06000 *Aggregate Base Course (Class 6) 18,000.000 17,815.450
TON 0.000 0.00
14.00000 17,815.450 249,416.30
0435  304-06007 Aggregate Base Course (Class 6) 5,900.000 5,841.700
CY 0.000 0.00
19.00000 5,841.700 110,992.30
0440  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,000.000 991.690
TON 0.000 0.00
80.00000 991.690 79,335.20
0445  403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 16,292.930 16,292.930
TON 0.000 0.00
47.60000 16,292.930 775,543.47
0450 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 989.140 989.140
TON 0.000 0.00
60.10000 989.140 59,447.31
0455  411-10255 *Emulsified Asphalt (Slow-Setting) 1,900.000 1,838.000
GAL 0.000 0.00
2.00000 1,838.000 3,676.00
0460 412-00800 *Concrete Pavement (8 Inch) 0.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0465  412-01300 *Concrete Pavement (13 Inch) 21,230.000 21,172.500
SY 0.000 0.00
45.60000 21,172.500 965,466.00
0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
45.60000 0.000 0.00
0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
3.59700 0.000 0.00
0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
7.19400 0.000 0.00
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0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
4.81000 0.000 0.00
0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
4.81000 0.000 0.00
0470 503-00024 *Drilled Caisson (24 Inch) 7.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0475 503-00030 *Drilled Caisson (30 Inch) 84.000 84.000
LF 0.000 0.00
240.00000 84.000 20,160.00
0480 503-00048 *Drilled Caisson (48 Inch) 29.000 28.000
LF 0.000 0.00
170.00000 28.000 4,760.00
0485 503-00054 *Drilled Caisson (54 Inch) 202.000 201.250
LF 0.000 0.00
225.00000 201.250 45,281.25
0490  504-04420 *Precast Panel Facing 4,429.000 4,429.000
SF 0.000 0.00
13.18000 4,429.000 58,374.22
0490 MATERIAL ALLOWANCE Precast Panel facing 0.000
SF 0.000 0.00
7.06000 0.000 0.00
0495 506-00010 Riprap (Special) 292.000 291.340
CcYy -9.250 -388.50
42.00000 282.090 11,847.78
0500 506-00030 Grouted Riprap 303.000 303.000
CcYy 0.000 0.00
135.00000 303.000 40,905.00
0505 507-00000 Concrete Slope and Ditch Paving 22.000 21.500
CYy 0.000 0.00
250.00000 21.500 5,375.00
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0510 601-03000 Concrete Class D 277.620 277.620
CY 0.000 0.00
325.00000 277.620 90,226.50
0515 602-00000 *Reinforcing Steel 33,431.000 33,431.000
LB -94.000 -61.10
0.65000 33,337.000 21,669.05
0520  602-00020 *Reinforcing Steel (Epoxy Coated) 196.000 102.000
LB 94.000 65.80
0.70000 196.000 137.20
0525 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 2,393.000 2,321.000
LF 72.000 2,520.00
35.00000 2,393.000 83,755.00
0525 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
13.14000 0.000 0.00
0530 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 1,876.000 1,822.000
LF 54.000 2,592.00
48.00000 1,876.000 90,048.00
0530 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00
19.18000 0.000 0.00
0535 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 878.000 878.000
LF 0.000 0.00
85.00000 878.000 74,630.00
0535 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
31.26000 0.000 0.00
0535 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
29.70000 0.000 0.00
0540 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 342.000 342.000
LF 0.000 0.00
140.00000 342.000 47,880.00
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0540 MATERIAL ALLOWANCE 48" RCP 0.000
LF 0.000 0.00
67.21000 0.000 0.00
0545 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 328.000 328.000
LF 0.000 0.00
120.00000 328.000 39,360.00
0545 MATERIAL ALLOWANCE 30"x19" Elliptical RCP 0.000
LF 0.000 0.00
31.49000 0.000 0.00
0550 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 0.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
0555 603-02665 83X53 Inch Reinforced Concrete Pipe Elliptical 112.000 112.000
LF 0.000 0.00
210.00000 112.000 23,520.00
0555 MATERIAL ALLOWANCE 53"x83" Elliptical RCP 0.000
LF 0.000 0.00
194.67000 0.000 0.00
0560 603-05018 18 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
0560 MATERIAL ALLOWANCE 18 " RCES 0.000
EACH 0.000 0.00
317.00000 0.000 0.00
0565 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
2,300.00000 2.000 4,600.00
0565 MATERIAL ALLOWANCE 24" RCES 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0570  603-05030 30 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
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0570 MATERIAL ALLOWANCE 30" RCES 0.000
EACH 0.000 0.00
482.00000 0.000 0.00
0575 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0575 MATERIAL ALLOWANCE 30" x 19" RCES 0.000
EACH 0.000 0.00
329.00000 0.000 0.00
0580 603-50004 4 Inch Plastic Pipe Perforated 325.000 325.000
LF 0.000 0.00
12.00000 325.000 3,900.00
0585 603-50015 15 Inch Plastic Pipe 637.000 637.000
LF 0.000 0.00
35.00000 637.000 22,295.00
0590 604-00305 Inlet Type C (5 Foot) 3.000 3.000
EACH 0.000 0.00
2,100.00000 3.000 6,300.00
0595  604-00310 Inlet Type C (10 Foot) 2.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0600 604-00505 Inlet Type D (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,900.00000 1.000 2,900.00
0605 604-16005 Inlet Type 16 (5 Foot) 0.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0610 604-19000 Inlet Special 1.000 1.000
EACH 0.000 0.00
3,400.00000 1.000 3,400.00
0615 604-20000 Outlet Structure 0.000 0.000
EACH 0.000 0.00

20,000.00000 0.000 0.00
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0620 604-25011 Vane Grate Inlet Special (10 Foot) 1.000 0.000
EACH 1.000 4,100.00
4,100.00000 1.000 4,100.00
0625 604-26005 Vane Grate Inlet (Double) (5 Foot) 6.000 6.000
EACH 0.000 0.00
3,700.00000 6.000 22,200.00
0630 604-26010 Vane Grate Inlet (Double) (10 Foot) 15.000 15.000
EACH -1.000 -4,200.00
4,200.00000 14.000 58,800.00
0635 604-26015 Vane Grate Inlet (Double) (15 Foot) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0640 604-30005 Manhole Slab Base (5 Foot) 4.000 4.000
EACH 0.000 0.00
2,200.00000 4.000 8,800.00
0645 604-30010 Manhole Slab Base (10 Foot) 7.000 7.000
EACH 0.000 0.00
2,800.00000 7.000 19,600.00
0650 604-30020 Manhole Slab Base (20 Foot) 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0655 604-39005 Manhole Special (5 Foot) 3.000 3.000
EACH 0.000 0.00
3,400.00000 3.000 10,200.00
0660 604-39010 Manhole Special (10 Foot) 5.000 5.000
EACH 0.000 0.00
4,100.00000 5.000 20,500.00
0665 604-39015 Manhole Special (15 Foot) 3.000 3.000
EACH 0.000 0.00
6,600.00000 3.000 19,800.00
0670 604-39020 Manhole Special (20 Foot) 0.000 0.000
EACH 0.000 0.00
13,000.00000 0.000 0.00
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0675 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 88.000 88.000
LF 0.000 0.00
13.40000 88.000 1,179.20
0675 MATERIAL ALLOWANCE Gdrail Ty 3 (6-3) 0.000
LF 0.000 0.00
4.97000 0.000 0.00
0680  606-00705 Guardrail Type 7 (Special) 10,250.000 9,458.000
LF 680.000 8,160.00
12.00000 10,138.000 121,656.00
0685  606-00710 *Guardrail Type 7 (Style CA) 2,252.250 2,252.250
LF 0.000 0.00
39.00000 2,252.250 87,837.75
0690 606-00725 *Guardrail Type 7 (Style CC)(Concrete Glare Scr een) 903.000 903.000
LF 0.000 0.00
91.50000 903.000 82,624.50
0695  606-00740 *Guardrail Type 7 (Style CE) 85.000 85.000
LF 0.000 0.00
87.10000 85.000 7,403.50
0700 606-00745 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 2,050.000 2,050.000
LF 0.000 0.00
110.00000 2,050.000 225,500.00
0705 606-01340 *End Anchorage Type 3D 4.000 4.000
EACH 0.000 0.00
503.65000 4.000 2,014.60
0705 MATERIAL ALLOWANCE End Anchor Ty 3D 0.000
EACH 0.000 0.00
419.49000 0.000 0.00
0710 606-01370 *Transition Type 3G 0.000 0.000
EACH 0.000 0.00
1,005.25000 0.000 0.00
0710 MATERIAL ALLOWANCE Transition Ty 3G 0.000
EACH 0.000 0.00
406.00000 0.000 0.00
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0715 606-01380 *Transition Type 3H 0.000 0.000
EACH 0.000 0.00
534.40000 0.000 0.00
0715 MATERIAL ALLOWANCE Transition Ty 3H 0.000
EACH 0.000 0.00
306.23000 0.000 0.00
0720 606-02003 *End Anchorage (Nonflared) 2.000 2.000
EACH 0.000 0.00
1,816.90000 2.000 3,633.80
0720 MATERIAL ALLOWANCE End Anchor (Nonflared) 0.000
EACH 0.000 0.00
1,355.10000 0.000 0.00
0725 609-21020 *Curb and Gutter Type 2 (Section II-B) 755.000 755.000
LF 0.000 0.00
21.00000 755.000 15,855.00
0730 609-24006 *Gutter Type 2 (6 Foot) 0.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0735 612-00001 *Delineator (Type I) 51.000 51.000
EACH 0.000 0.00
26.55000 51.000 1,354.05
0735 MATERIAL ALLOWANCE Delineator (Type 1) 0.000
EACH 0.000 0.00
26.55000 0.000 0.00
0735 MATERIAL ALLOWANCE Delineator (Type 1) 0.000
EACH 0.000 0.00
7.75000 0.000 0.00
0740 612-00002 *Delineator (Type II) 15.000 15.000
EACH 0.000 0.00
22.19000 15.000 332.85
0740 MATERIAL ALLOWANCE Delineator (Type I 1) 0.000
EACH 0.000 0.00
22.19000 0.000 0.00
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0740 MATERIAL ALLOWANCE Delineator (Type I ) 0.000
EACH 0.000 0.00
8.50000 0.000 0.00
0745 612-00003 *Delineator (Type III) 3.000 3.000
EACH 0.000 0.00
23.74000 3.000 71.22
0745 MATERIAL ALLOWANCE Delineator (Type I 11) 0.000
EACH 0.000 0.00
23.74000 0.000 0.00
0745 MATERIAL ALLOWANCE Delineator (Type I 11) 0.000
EACH 0.000 0.00
9.85000 0.000 0.00
0750 612-00021 *Delineator (Type I) (Barrier) 244.000 244.000
EACH 0.000 0.00
15.87000 244.000 3,872.28
0750 MATERIAL ALLOWANCE Delineator (Type 1) (Barrier ) 0.000
EACH 0.000 0.00
15.87000 0.000 0.00
0750 MATERIAL ALLOWANCE Delineator (Type 1) (Barrier ) 0.000
EACH 0.000 0.00
4.10000 0.000 0.00
0755 612-00022 *Delineator (Type II) (Barrier) 92.000 92.000
EACH 0.000 0.00
13.27000 92.000 1,220.84
0755 MATERIAL ALLOWANCE Delineator (Type | I) (Barri er) 0.000
EACH 0.000 0.00
13.27000 0.000 0.00
0755 MATERIAL ALLOWANCE Delineator (Type | I) (Barri er) 0.000
EACH 0.000 0.00
3.75000 0.000 0.00
0760 613-00200 *2 Inch Electrical Conduit 12,135.000 12,135.000
LF 0.000 0.00
7.65000 12,135.000 92,832.75
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0765 613-00300 *3 Inch Electrical Conduit 977.000 977.000
LF 0.000 0.00
9.10000 977.000 8,890.70
0770  613-01200 *2 Inch Electrical Conduit (Plastic) 4,118.000 4,118.000
LF 0.000 0.00
5.00000 4,118.000 20,590.00
0775 613-01300 *3 Inch Electrical Conduit (Plastic) 2,505.000 2,505.000
LF 0.000 0.00
6.50000 2,505.000 16,282.50
0780 613-07000 *Pull Box (Special) 3.000 3.000
EACH 0.000 0.00
700.00000 3.000 2,100.00
0785 613-07023 *Pull Box (24"x36"x24") 4.000 4.000
EACH 0.000 0.00
900.00000 4.000 3,600.00
0790 613-07026 *Pull Box (16"x24"x12") 16.000 16.000
EACH 0.000 0.00
600.00000 16.000 9,600.00
0795 613-07039 *Pull Box (30"x48"x18") 4.000 4.000
EACH 0.000 0.00
1,165.00000 4.000 4,660.00
0800 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
83,600.00000 1.000 83,600.00
0805 613-32300 *Light Standard Steel (30 Foot) 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0805 MATERIAL ALLOWANCE Light Std Steel (30 Ft) 0.000
EACH 0.000 0.00
3,277.00000 0.000 0.00
0810 613-32400 *Light Standard Steel (40 Foot) 50.000 50.000
EACH 0.000 0.00
3,680.00000 50.000 184,000.00
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0810 MATERIAL ALLOWANCE Light Std Steel (40 Ft) 0.000
EACH 0.000 0.00
2,793.75000 0.000 0.00
0815 613-34700 *Light Standard Metal (70 Foot) (65 FT) 6.000 6.000
EACH 0.000 0.00
9,900.00000 6.000 59,400.00
0815 MATERIAL ALLOWANCE Light Std Metal (70 Ft) 0.000
EACH 0.000 0.00
8,181.00000 0.000 0.00
0820 613-40010 *Light Standard Foundation (Temp Reset) 53.000 53.000
EACH 0.000 0.00
970.00000 53.000 51,410.00
0825 613-50100 *Lighting Control Center 2.000 2.000
EACH 0.000 0.00
4,450.00000 2.000 8,900.00
0830 613-70250 *Luminaire High Pressure Sodium (250 Watt) 50.000 50.000
EACH 0.000 0.00
720.00000 50.000 36,000.00
0830 MATERIAL ALLOWANCE Lumin HPS (250 W) 0.000
EACH 0.000 0.00
451.25000 0.000 0.00
0835  613-71000 *Luminaire High Pressure Sodium (1000 Watt) 16.000 16.000
EACH 0.000 0.00
1,080.00000 16.000 17,280.00
0835 MATERIAL ALLOWANCE Lumin HPS (1000 W) 0.000
EACH 0.000 0.00
709.00000 0.000 0.00
0840 613-72150 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 15.000 15.000
EACH 0.000 0.00
3,125.33000 15.000 46,879.95
0840 MATERIAL ALLOWANCE Lumin HPS (WT) (150 W) 0.000
EACH 0.000 0.00
981.18000 0.000 0.00
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0845 614-00011 *Sign Panel (Class I) 307.000 307.000
SF 0.000 0.00
15.42000 307.000 4,733.94
0845 MATERIAL ALLOWANCE Sign Panel (CL I) 0.000
SF 0.000 0.00
15.42000 0.000 0.00
0845 MATERIAL ALLOWANCE Sign Panel (CL I) 0.000
SF 0.000 0.00
7.95000 0.000 0.00
0850 614-00012 *Sign Panel (Class II) 1,020.000 1,019.000
SF 0.000 0.00
22.17000 1,019.000 22,591.23
0850 MATERIAL ALLOWANCE Sign Panel (CL I I) 0.000
SF 0.000 0.00
22.17000 0.000 0.00
0850 MATERIAL ALLOWANCE Sign Panel (CL I I) 0.000
SF 0.000 0.00
10.60000 0.000 0.00
0855 614-00013 *Sign Panel (Class IlI) 3,577.000 3,576.000
SF 0.000 0.00
23.17000 3,576.000 82,855.92
0855 MATERIAL ALLOWANCE Sign Panel (CL I 11) 0.000
SF 0.000 0.00
23.17000 0.000 0.00
0855 MATERIAL ALLOWANCE Sign Panel (CL I 11) 0.000
SF 0.000 0.00
16.75000 0.000 0.00
0860 614-00040 *Sign Post (Special) 7.000 7.000
LF 0.000 0.00
93.00000 7.000 651.00
0865 614-00216 *Steel Sign Post (2x2 Inch Tubing) 495.000 495.000
LF 0.000 0.00
15.38000 495.000 7,613.10
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0870 614-00818 *Steel Sign Post (W 8x18) 35.000 35.000
LF 0.000 0.00
49.26000 35.000 1,724.10
0875 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 37.000 37.000
Slipbase
EACH 0.000 0.00
439.00000 37.000 16,243.00
0875 MATERIAL ALLOWANCE Steel Sign Supp 0.000
(2.5"RoundSch80)(Pst&Slip)
EACH 0.000 0.00
439.00000 0.000 0.00
0875 MATERIAL ALLOWANCE Steel Sign Supp 0.000
(2.5"RoundSch80)(Pst&Slip)
EACH 0.000 0.00
245.00000 0.000 0.00
0880 614-03003 *Concrete Footing (Type 3) 2.000 2.000
EACH 0.000 0.00
1,182.00000 2.000 2,364.00
0885  614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0885 MATERIAL ALLOWANCE Monotube Overhead Sign Cant (24 In 0.000
Dia;
) EACH 0.000 0.00
25,400.00000 0.000 0.00
0885 MATERIAL ALLOWANCE Monotube Overhead Sign Cant (24 In 0.000
Dia;
) EACH 0.000 0.00
919.48000 0.000 0.00
0890 614-42000 *Monotube Overhead Sign Bridge (20 Inch Diamete r 3.000 3.000
EACH 0.000 0.00
52,000.00000 3.000 156,000.00
0890 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 20 In 0.000
Dia;
) EACH 0.000 0.00
40,500.00000 0.000 0.00
0890 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 20 In 0.000
Dia;
) EACH 0.000 0.00
1,466.10000 0.000 0.00



CONTID: C17783-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014
PROJECT: BR0252-407 ESTIMATE NO: 0069 06:21:57
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
0895 614-42400 *Monotube Overhead Sign Bridge (24 Inch Diamete r 1.000 1.000
EACH 0.000 0.00
70,000.00000 1.000 70,000.00
0895 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 24 IN 0.000
Dia)
EACH 0.000 0.00
57,800.00000 0.000 0.00
0895 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 24 IN 0.000
Dia)
EACH 0.000 0.00
2,092.36000 0.000 0.00
0900 614-70336 *Traffic Signal Face (12-12-12) 21.000 21.000
EACH 0.000 0.00
800.00000 21.000 16,800.00
0900 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 0.000
EACH 0.000 0.00
409.30000 0.000 0.00
0905 614-70448 *Traffic Signal Face (12-12-12-12) 1.000 1.000
EACH 0.000 0.00
1,180.00000 1.000 1,180.00
0905 MATERIAL ALLOWANCE Traf Sig Face (12-12-12-12) 0.000
EACH 0.000 0.00
634.40000 0.000 0.00
0910 614-72830 *Communications Cabinet 1.000 1.000
EACH 0.000 0.00
11,400.00000 1.000 11,400.00
0915 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0.000 0.00
10,150.00000 2.000 20,300.00
0915 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0920 614-72875 *Loop Detector Wire 1,676.000 1,676.000
LF 0.000 0.00
3.30000 1,676.000 5,530.80
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0925 614-80000 *Flashing Beacon 4.000 4.000
EACH 0.000 0.00
2,695.00000 4.000 10,780.00
0930 614-85001 Impact Attenuator 4.000 4.000
EACH 0.000 0.00
20,000.00000 4.000 80,000.00
0930 MATERIAL ALLOWANCE Impact Atten 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
0935 614-85312 *Traffic Signal Span Wire Pole (12 Inch) 2.000 2.000
EACH 0.000 0.00
5,800.00000 2.000 11,600.00
0940 614-85362 *Traffic Signal-Light Span Wire Pole (12 Inch) 3.000 3.000
EACH 0.000 0.00
8,300.00000 3.000 24,900.00
0945 614-85366 *Traffic Signal-Light Span Wire Pole (16 Inch) 2.000 2.000
EACH 0.000 0.00
10,100.00000 2.000 20,200.00
0950 614-86238 *Traffic Signal Controller (Solid State) 2.000 2.000
(Full-Actuated) (8
EACH 0.000 0.00
2,695.00000 2.000 5,390.00
0950 MATERIAL ALLOWANCE Ctrler (S-S) (F-A) (8) 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0955 614-86800 *Uninterrupted Power Supply 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0955 MATERIAL ALLOWANCE Uninterupted Power Supply 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0960 614-87333 *Closed Circuit Television Camera (Traffic 1.000 1.000
Surveillance)
EACH 0.000 0.00
7,800.00000 1.000 7,800.00
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0965 614-87412 *Fiber Optic Cable (Single Mode) (12 Strands) ( Install 0.000 0.000
onl
V) LF 0.000 0.00
7.50000 0.000 0.00
0970 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 2,100.000 2,000.000
LF 0.000 0.00
7.60000 2,000.000 15,200.00
0975 615-10048 48 Inch Automatic Drain Gate 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0980 621-00430 *Detour 5,093.690 5,093.690
SY 0.000 0.00
30.00000 5,093.690 152,810.70
0985 624-20301 Detour Drainage Pipe (Class 0) 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
0990 625-00000 Construction Surveying 0.340 0.333
LS 0.000 0.00
250,000.00000 0.333 83,250.00
0995 626-00000 *Mobilization 0.800 0.800
LS 0.000 0.00
2,000,000.00000 0.800 1,600,000.00
1000 626-01000 Public Information Services 1.000 0.750
LS 0.000 0.00
20,000.00000 0.750 15,000.00
1005 627-00001 *Pavement Marking Paint 454.987 454.987
GAL 0.000 0.00
30.00000 454,987 13,649.61
1010 627-00005 *Epoxy Pavement Marking 292.000 154.000
GAL 138.000 7,590.00
55.00000 292.000 16,060.00
1015 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 11,497.000 2,737.000
SF 8,760.000 81,030.00
9.25000 11,497.000 106,347.25



CONTID: C17783-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014
PROJECT: BR0252-407 ESTIMATE NO: 0069 06:21:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
1020  627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 232.000 232.000
1l
) SF 0.000 0.00
12.00000 232.000 2,784.00
1025 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000 0.000
Type
(Tye SF 0.000 0.00
9.00000 0.000 0.00
1030 629-01001 Survey Monument (Type 1) 2.000 2.000
EACH 0.000 0.00
110.00000 2.000 220.00
1035 629-01003 Survey Monument (Type 3) 0.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
1040 629-01005 Survey Monument (Type 5) 0.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
1045  630-00000 *Flagging 1,625.000 1,625.000
HOUR 0.000 0.00
1.00000 1,625.000 1,625.00
1050  630-00003 *Uniformed Traffic Control 750.000 519.490
HOUR 12.670 12.67
1.00000 532.160 532.16
1055 630-00004 *Traffic Control Vehicle 1.670 1.503
EACH 0.000 0.00
8,000.00000 1.503 12,024.00
1060 630-00007 *Traffic Control Inspection 99.670 99.570
DAY 0.000 0.00
1.00000 99.570 99.57
1065 630-00012 *Traffic Control Management 217.120 211.790
DAY 5.330 5.33
1.00000 217.120 217.12
1070 630-80001 *Flashing Beacon (Portable) 3.000 0.891
EACH 0.000 0.00
750.00000 0.891 668.25
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1075 630-80335 *Barricade (Type 3 M-A) (Temporary) 9.000 8.100
EACH 0.000 0.00
100.00000 8.100 810.00
1080 630-80341 *Construction Traffic Sign (Panel Size A) 100.000 82.647
EACH 0.000 0.00
100.00000 82.647 8,264.70
1085 630-80342 *Construction Traffic Sign (Panel Size B) 60.000 47.628
EACH 0.000 0.00
140.00000 47.628 6,667.92
1090 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 8.694
EACH 0.000 0.00
200.00000 8.694 1,738.80
1095 630-80344 *Construction Traffic Sign (Special) 404.000 210.780
SF 0.000 0.00
20.00000 210.780 4,215.60
1100 630-80355 *Portable Message Sign Panel 2.670 2.385
EACH 0.000 0.00
8,000.00000 2.385 19,080.00
1105 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.020 2718
Type
ype) EACH 0.000 0.00
700.00000 2.718 1,902.60
1110 630-80360 *Drum Channelizing Device 145.290 130.761
EACH 0.000 0.00
40.00000 130.761 5,230.44
1115 630-80363 *Drum Channelizing Device (With Light) (Flashin Q) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
1120  630-80370 Concrete Barrier (Temporary) 7,583.660 6,825.294
LF 0.000 0.00
40.00000 6,825.294 273,011.76
1125 630-80378 Glare Screen (Temporary) 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
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1130 630-80380 *Traffic Cone 167.000 149.103
EACH 0.000 0.00
13.00000 149.103 1,938.34
1135 630-80384 *Tubular Marker 18.000 14.346
EACH 0.000 0.00
30.00000 14.346 430.38
1140 630-85010 *Impact Attenuator (Temporary) 13.400 4.788
EACH 0.000 0.00
2,500.00000 4.788 11,970.00
1145 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.330 1.197
(Temporary)
EACH 0.000 0.00
8,000.00000 1.197 9,576.00
1150 630-86800 *Traffic Signal (Temporary) 1.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
1155 700-70010 F/A Minor Contract Revisions 207,303.730 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1165 700-70014 F/A Incentive Early Completion Incentive 513,408.000 452,000.000
FA 0.000 0.00
1.00000 452,000.000 452,000.00
1170 700-70016 F/A Fuel Cost Adjustment 30,000.000 27,343.410
FA 0.000 0.00
1.00000 27,343.410 27,343.41
1175 700-70021 F/A On-The-Job Trainee 10,000.000 8,191.200
HOUR 0.000 0.00
1.00000 8,191.200 8,191.20
1180 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1185 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70031 F/A INTERIM SURFACE REPAIR 1,414.990 1,414.990
FA 0.000 0.00
1.00000 1,414.990 1,414.99
1195 700-70034 F/A Obtain Street Permits from Denver 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70035 F/A UTC Officer Time 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70036 Forced Accounts Provide Security Guard 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1210 700-70072 F/A Obtain Power from Xcel Energy Furnish and | nstall 3,000.000 2,629.010
Electrical Services
FA 0.000 0.00
1.00000 2,629.010 2,629.01
1215 700-70081 F/A Provide Dewatering 35,398.980 35,398.980
FA 0.000 0.00
1.00000 35,398.980 35,398.98
1220 700-70310 F/A Landscaping Restoration 5,000.000 1,938.980
FA 0.000 0.00
1.00000 1,938.980 1,938.98
1225 700-70380 F/A Erosion Control 5,000.000 4,583.990
FA 0.000 0.00
1.00000 4,583.990 4,583.99
1230 700-70587 F/A Hazardous Waste Disposal Force Account 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-70589 *F/A Environmental Health & Safety Management 90,000.000 88,352.060
FA 0.000 0.00
1.00000 88,352.060 88,352.06
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2140 900-00010 Added Item (Hour)/ Caisson Dewatering, Change O rder 5 268.000 268.000
HOUR 0.000 0.00
195.00000 268.000 52,260.00
2155 208-00107 Removal of Trash Removal of Trash, SMCO #6 800.000 750.000
HOUR 2.000 324.00
162.00000 752.000 121,824.00
2160 900-00010 Added Item (Hour)/ 400.000 351.000
HOUR 0.000 0.00
100.00000 351.000 35,100.00
2170 619-50640 8 Inch Plastic Pipe 8 Inch Plastic Pipe (SMCO # 8) 423.000 423.000
LF 0.000 0.00
55.96000 423.000 23,671.08
2175 900-00007 Added Item (Each)/ Mobilization (Special)(San.S ewer) 1.000 1.000
(SMCO 8)
EACH 0.000 0.00
1,750.00000 1.000 1,750.00
2180 900-00007 Added Item (Each)/ Manhole (Special)(Type P) (S MCO #9) 3.000 3.000
EACH 0.000 0.00
35,316.17000 3.000 105,948.51
2185 603-01665 66 Inch Reinforced Concrete Pipe (Complete In P lace) 66 432.000 432.000
Inch RCP (CIP (SMCO #9)
LF 0.000 0.00
255.57000 432.000 110,406.24
2190 900-00014 Added Item (Lump Sum)/ Modified Shoring for Are a4 1.000 1.000
LS 0.000 0.00
20,065.00000 1.000 20,065.00
2195 619-06120 12 Inch Ductile Iron Pipe SMCO #12, Denver Wate rline 253.000 253.000
Relocation
LF 0.000 0.00
166.00000 253.000 41,998.00
2200 900-00007 Added Item (Each)/ 12" Water Valve, SMCO #12 1.000 1.000
EACH 0.000 0.00
1,880.85000 1.000 1,880.85
2210 250-00200 Material Handling (Stockpile) SMCO #14 20,525.000 20,525.000
CcY 0.000 0.00

78.50000 20,525.000 1,611,212.50



CONTID:

C17783-ALT

COLORADO DEPARTMENT OF TRANSPORTATION

Page 31

PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014
PROJECT: BR0252-407 ESTIMATE NO: 0069 06:21:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
2230 630-80368 Port Traf Speed Monitor SMCO #16 (Non-BE) 125.500 112.950
DAY 0.000 0.00
100.00000 112.950 11,295.00
2245  900-00007 Added Item (Each)/ Reset Structure (Inlet) SMCO #18 2.000 2.000
EACH 0.000 0.00
1,740.00000 2.000 3,480.00
2255  900-00007 Added Item (Each)/ Inlet Roadway Plate 3.000 3.000
EACH 0.000 0.00
5,540.00000 3.000 16,620.00
2260 900-00007 Added Item (Each)/ Mobilization (Detour 1.000 1.000
Paving)(Special)
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
2265 900-00007 Added Item (Each)/ Mobilization(Striping)(Speci al) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
2270 900-00014 Added Item (Lump Sum)/ Detour Drainage Pipe (Cl ass 1.000 1.000
0)(Special)
LS 0.000 0.00
19,950.00000 1.000 19,950.00
2275 900-00014 Added Item (Lump Sum)/ Subcontractor compensati on 1.000 1.000
(Engineering Cost)
LS 0.000 0.00
7,195.83000 1.000 7,195.83
2280 900-00014 Added Item (Lump Sum)/ Temporary Lighting (SMCO #22) 1.000 1.000
LS 0.000 0.00
22,785.00000 1.000 22,785.00
2290 900-00014 Added Item (Lump Sum)/ Relocate Fiber Optic Lin e (SMCO 1.000 1.000
#23
) LS 0.000 0.00
9,650.00000 1.000 9,650.00
2295 612-00075 Reflector Strip (6 In) SMCO #24 1,887.000 1,887.000
EACH 0.000 0.00
42.25000 1,887.000 79,725.75
2300 604-00510 Inlet Ty D (10 Ft) SMCO #25 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
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2305 900-00006 Added Item (Dollar)/ SMCO #26, Price Adjustment s for -39,296.230 -39,296.230
Non-BE Items
DOL 0.000 0.00
1.00000 -39,296.230 -39,296.23
2310 700-70034 F/A Temporary Highway Lighting (SMCO #27) 50,497.040 50,497.040
FA 0.000 0.00
1.00000 50,497.040 50,497.04
2325  900-00004 Added Item (Cubic Yard)/ Excavate, dispose and replace 5,060.900 5,060.900
subgrade (Non-Haz) (SMCO #29)
CY 0.000 0.00
63.00000 5,060.900 318,836.70
2330  420-00132 Geotextile (Separator) (CL 1) SMCO #29 6,865.000 6,865.000
SY 0.000 0.00
2.61000 6,865.000 17,917.65
2335 506-01020 Geogrid Reinforce SMCO #29 6,154.300 6,154.300
SY 0.000 0.00
3.21000 6,154.300 19,755.30
2350 214-00215 Deciduous Tree (1.5 In C) SMCO #30 - Overland P ark 81.000 81.000
Landscaping
EACH 0.000 0.00
780.00000 81.000 63,180.00
2355  214-00310 Deciduous Shrub (1 Gal) SMCO #30 - Overland Par k 90.000 90.000
Landscaping
EACH 0.000 0.00
160.00000 90.000 14,400.00
2360 900-00007 Added Item (Each)/ SMCO 30 - Overind Park Lands cpg. 53.000 53.000
Evergreen Tree (6')(B/B)(Sp
EACH 0.000 0.00
800.00000 53.000 42,400.00
2365 214-00610 Evergreen Shrub (1 Gal) SMCO #30 - Overland Par k 0.000 0.000
Landscaping
EACH 0.000 0.00
160.00000 0.000 0.00
2370 900-00014 Added Item (Lump Sum)/ SMCO # 30 - Overland Par k 1.000 1.000
Landscaping, Landcape Maint.(Spec.
LS 0.000 0.00
63,350.00000 1.000 63,350.00
2375 900-00004 Added Item (Cubic Yard)/ SMCO #31, Unit of Meas urement 10,197.500 10,155.500
change for ABC (Cl 6)
CY 42.000 1,058.40
25.20000 10,197.500 256,977.00
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2380 900-00007 Added Item (Each)/ SMCO #32, Dowel Basket Assem bly 172.000 172.000
EACH 0.000 0.00
118.58000 172.000 20,395.76
2390 206-00100 Str Bkfl (CL 1) SMCO #34, Str. Bkfl (Cl 1) - Re taining 72.000 72.000
Wall, Ramp 4
CcYy 0.000 0.00
79.49000 72.000 5,723.28
2395  601-03050 Conc CL D (Wall) SMCO #34, Concrete Class D Wal - 26.000 26.000
Retaining Wall, Ramp 4
CcYy 0.000 0.00
477.09000 26.000 12,404.34
2400 607-53148 Fence CL (48 In) SMCO #34, Retaining Wall at Ra mp 4 54.000 54.000
LF 0.000 0.00
42.80000 54.000 2,311.20
2405  609-24002 Gutter Ty 2 (2 Ft) SMCO #34, Retaining Wall at Ramp 4 59.000 58.500
LF 0.000 0.00
22.07000 58.500 1,291.10
2420 609-60011 Curb Ty 6 M SMCO #37, Curb and HMA Pad 1,540.000 1,540.000
LF 0.000 0.00
10.00000 1,540.000 15,400.00
2425  507-00400 Bitum S and D Pave (Asph) SMCO #37 83.100 83.100
TON 0.000 0.00
180.00000 83.100 14,958.00
2430 900-00007 Added Item (Each)/ SMCO #37, Mobilization for C urb Type 3.000 3.000
6M
EACH 0.000 0.00
650.00000 3.000 1,950.00
2435 603-01155 15 In RCP (CIP) SMCO #38, 15 Inch RCP Bypass 276.000 276.000
LF 0.000 0.00
45.25000 276.000 12,489.00
2440  900-00007 Added Item (Each)/ SMCO #38, Mobilization for P atching 4.000 4.000
EACH 0.000 0.00
450.00000 4.000 1,800.00
2510 202-00700 Rem Light Standard SMCO #40, Removal of Light S tandard 13.000 13.000
EACH 0.000 0.00
484.00000 13.000 6,292.00
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2520 900-00014 Added Item (Lump Sum)/ Relocate 96 Strand Fiber Optic, 1.000 1.000
under Ramp 2 Wall.
LS 0.000 0.00
16,483.00000 1.000 16,483.00
2525  900-00014 Added Item (Lump Sum)/ SMCO #42, Subcontractor 1.000 1.000
Compensation, Walls G and H
LS 0.000 0.00
28,226.19000 1.000 28,226.19
2530 900-00014 Added Item (Lump Sum)/ SMCO #42, Temp Drainage for 1.000 1.000
Walls G and H elimin (Non-BE)
LS 0.000 0.00
7,500.00000 1.000 7,500.00
2540 900-00004 Added Item (Cubic Yard)/ SMCO #42, Wall G and H elim., 1,251.000 1,251.000
additional Export of uncl Exc.
CcY 0.000 0.00
17.50000 1,251.000 21,892.50
2550 900-00012 Added Item (Foot)/ Guardrail Type 3 (6' 3")(Ste el 1,083.000 1,082.750
posts)
LF 0.000 0.00
16.91000 1,082.750 18,309.30
2550 MATERIAL ALLOWANCE Guardrail Type 3, Steel rail and 0.000
hardware
LF 0.000 0.00
4.60000 0.000 0.00
2555 900-00007 Added Item (Each)/ Transition Type 3G (Steel Po sts) 1.000 1.000
EACH 0.000 0.00
1,147.25000 1.000 1,147.25
2560 900-00007 Added Item (Each)/ Transition Type 3H (Steel Po sts) 3.000 3.000
EACH 0.000 0.00
578.80000 3.000 1,736.40
2560 MATERIAL ALLOWANCE 3H Transition 0.000
EACH 0.000 0.00
306.00000 0.000 0.00
2565  900-00007 Added Item (Each)/ End Anchorage (Nonflared) (S teel 0.000 0.000
Posts;
) EACH 0.000 0.00
2,117.10000 0.000 0.00
2565 MATERIAL ALLOWANCE Non Flared end section 0.000
EACH 0.000 0.00
1,355.00000 0.000 0.00



CONTID:

C17783-ALT

COLORADO DEPARTMENT OF TRANSPORTATION

Page 35

PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014
PROJECT: BR0252-407 ESTIMATE NO: 0069 06:21:57
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY
2570  613-00306 *3 Inch Electrical Conduit (Bored) 180.000 180.000
LF 0.000 0.00
25.30000 180.000 4,554.00
2575  900-00007 Added Item (Each)/ SMCO # 45 Outlet Structure ( CR-12) 1.000 1.000
EACH 0.000 0.00
29,975.00000 1.000 29,975.00
2580 900-00007 Added Item (Each)/ SMCO #47, Temp Ramp 2 Wall - 1.000 1.000
Mobilization (Subcontractor)
EACH 0.000 0.00
2,570.00000 1.000 2,570.00
2585 900-00014 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal - 1.000 1.000
Engineering (Temp Ramp 2 Wall)
LS 0.000 0.00
4,775.00000 1.000 4,775.00
2590 900-00014 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal | - Exc. 1.000 1.000
and Rem. of panel wall
LS 0.000 0.00
11,065.00000 1.000 11,065.00
2595  900-00014 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal |- Temp 1.000 1.000
Wall Construction
LS 0.000 0.00
48,919.58000 1.000 48,919.58
2600 900-00014 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal - 1.000 1.000
Removal of Temp Wall
LS 0.000 0.00
12,215.00000 1.000 12,215.00
2605 900-00014 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal - 1.000 1.000
Rebuild Perm. MSE Wall and backf
LS 0.000 0.00
28,786.83000 1.000 28,786.83
2610 900-00007 Added Item (Each)/ SMCO #48, Curved Sign Post 7.000 7.000
EACH 0.000 0.00
1,750.00000 7.000 12,250.00
2615 613-00206 *2 Inch Electrical Conduit (Bored) SMCO #49, 2 Inch 2,246.000 2,246.000
Electrical Conduit (Bored)
LF 0.000 0.00
16.67000 2,246.000 37,440.82
2620 613-00306 *3 Inch Electrical Conduit (Bored) SCMO #49 3 | nch 2,960.000 2,960.000
Electrical Conduit (Bored)
LF 0.000 0.00
20.00000 2,960.000 59,200.00
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2625 900-00012 Added Item (Foot)/ SMCO #49, 2 Inch Electrical Conduit 18.000 18.000
(Lipan)
LF 0.000 0.00
17.22000 18.000 309.96
2630 900-00012 Added Item (Foot)/ SMCO #49, 3 Inch Electrical Conduit 42.000 42.000
(Lipan)
LF 0.000 0.00
17.78000 42.000 746.76
2635 613-07034 Pull Box (24"x36"x18") SMCO #49, Alameda and Li pan, 4.000 4.000
Pull Box (A)
EACH 0.000 0.00
722.15000 4.000 2,888.60
2640 900-00007 Added Item (Each)/ SMCO #49, Alameda/Lipan, Pul 4.000 4.000
Box(B)(17"x30"x12")
EACH 0.000 0.00
777.70000 4.000 3,110.80
2650 613-07023 Pull Box (24"x36"x24") SMCO #49, Alameda/Lipan, Pull 2.000 2.000
Box (C)
EACH 0.000 0.00
1,105.45000 2.000 2,210.90
2655 900-00007 Added Item (Each)/ SMCO #49, Alameda/Lipan, Pul | Box 1.000 1.000
(11"x18"x12")
EACH 0.000 0.00
650.00000 1.000 650.00
2660 900-00012 Added Item (Foot)/ SMCO #49, Alameda/Lipan, Cat 5 550.000 550.000
Wirin
9 LF 0.000 0.00
1.06000 550.000 583.00
2665 900-00014 Added Item (Lump Sum)/ SMCO #49, Alameda/Lipan, 1.000 1.000
Mobilization (Lipan)
LS 0.000 0.00
1,640.00000 1.000 1,640.00
2670  900-00010 Added Item (Hour)/ SMCO #49, Alameda/Lipan, Lab or Crew 0.000 0.000
Lipan
(tipan) HOUR 0.000 0.00
140.00000 0.000 0.00
2675 900-00010 Added Item (Hour)/ SMCO $49, Alammeda/Lipan, Lo ader 0.000 0.000
Lipan
(tipan) HOUR 0.000 0.00
160.00000 0.000 0.00
2680 900-00014 Added Item (Lump Sum)/ Repair 2" Conduit on Ram p3 1.000 1.000
LS 0.000 0.00
1,120.00000 1.000 1,120.00
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2685 614-87010 Fiber Optic Cable (S Mode) (12 Fiber) SM CO #51 2,234.000 1,200.000
LF 1,034.000 8,995.80
8.70000 2,234.000 19,435.80
2690 900-00014 Added Item (Lump Sum)/ Uncover and Drain Xcel T ower, 1.000 1.000
Ramp 4
LS 0.000 0.00
2,000.00000 1.000 2,000.00
2695 606-00720 Gdrail Ty 7 (Sty CC) SMCO #53 2,129.500 2,129.500
LF 0.000 0.00
77.90000 2,129.500 165,888.05
2700 900-00014 Added Item (Lump Sum)/ SMCO #54, Modify Sign St ructure 1.000 1.000
F-16-AG
LS 0.000 0.00
17,000.22000 1.000 17,000.22
2705  900-00010 Added Item (Hour)/ SMCO #54, Sandblast Reinforc ing 11.000 11.000
Steel
HOUR 0.000 0.00
145.00000 11.000 1,595.00
2710 210-00750 Res Light Standard SMCO #55 4.000 4.000
EACH 0.000 0.00
2,412.50000 4.000 9,650.00
2715 900-00007 Added Item (Each)/ SMCO #55, Pull Box (Xcel) 4.000 4.000
EACH 0.000 0.00
770.00000 4.000 3,080.00
2720 613-70400 Lumin HPS (400 W) SMCO #56 5.000 4.000
EACH 0.000 0.00
808.50000 4.000 3,234.00
2725  900-00004 Added Item (Cubic Yard)/ Concrete Class D, SMCO #58 10.170 10.170
CcY 0.000 0.00
600.00000 10.170 6,102.00
2730 900-00012 Added Item (Foot)/ Concrete Glare Screen, SMCO #59 150.000 150.000
LF 0.000 0.00
38.00000 150.000 5,700.00
2740 700-70050 F/A Removal Remove existing brick storm line an d 28,839.520 28,839.520
connect to Note 61 MHS
FA 0.000 0.00
1.00000 28,839.520 28,839.52
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2745 900-00012 Added Item (Foot)/ Shoring for Ramp 2 348.000 348.000
LF 0.000 0.00
40.00000 348.000 13,920.00
2750  900-00004 Added Item (Cubic Yard)/ Temporary Ramp 2 Detou r 1,914.000 1,914.000
embankment
CcY 0.000 0.00
17.50000 1,914.000 33,495.00
2755  900-00010 Added Item (Hour)/ Flagging 1,274.000 869.150
HOUR 25.500 561.00
22.00000 894.650 19,682.30
2760 900-00010 Added Item (Hour)/ Uniformed Traffic Control 0.000 0.000
HOUR 0.000 0.00
60.50000 0.000 0.00
2765  900-00005 Added Item (Day)/ Traffic Control Inspection 11.000 10.670
DAY 0.000 0.00
170.00000 10.670 1,813.90
2770  900-00005 Added Item (Day)/ Traffic Control Management 25.000 0.000
DAY 1.000 357.50
357.50000 1.000 357.50
2795 604-13005 Inlet Ty 13 (5 Ft) SMCO # 64 1.000 1.000
EACH 0.000 0.00
3,150.00000 1.000 3,150.00
2800 900-00014 Added Item (Lump Sum)/ Splice Fiber Optic Lines 1.000 1.000
LS 0.000 0.00
6,423.50000 1.000 6,423.50
2805 700-70130 F/A Repair Repair exsiting 96 Strand ITS Fiber Optic 5,512.350 5,512.350
Cable
FA 0.000 0.00
1.00000 5,512.350 5,512.35
2810 627-30405 Preform Thermoplastic Pvmt Mkg (WS) SMCO #67 581.000 556.000
SF 25.000 300.00
12.00000 581.000 6,972.00
2815 627-30410 Preform Thermoplastic Pvmt Mkg (XS) SMCO #67 1,745.000 1,745.000
SF 0.000 0.00
9.00000 1,745.000 15,705.00
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2820 700-70130 F/A Repair SMCO #69 Repair Sanitary Sewer Line 22,321.860 22,321.860
FA 0.000 0.00
1.00000 22,321.860 22,321.86
2825  900-00007 Added Item (Each)/ SMCO #70, Sign 201 Vertical Supports 3.000 3.000
EACH 0.000 0.00
1,443.00000 3.000 4,329.00
2830 900-00014 Added Item (Lump Sum)/ SMCO 71, Modify and Inst all Sign 1.000 1.000
32 vertical supports.
LS 0.000 0.00
4,160.00000 1.000 4,160.00
2835 900-00014 Added Item (Lump Sum)/ SMCO #72, Wire power to existing 1.000 1.000
highway lighting, NB Santa
LS 0.000 0.00
3,750.00000 1.000 3,750.00
2840 210-04050 Adj Valve Box SMCO #73 5.000 5.000
EACH 0.000 0.00
270.00000 5.000 1,350.00
2845 614-10155 12 In LED (Arr) SMCO #74 3.000 3.000
EACH 0.000 0.00
160.00000 3.000 480.00
2850 614-72831 Comm Cabinet (Type 1) SMCO #75 1.000 0.000
EACH 1.000 11,168.00
11,168.00000 1.000 11,168.00
2855  900-00007 Added Item (Each)/ SMCO #75, Furnish Optical 1.000 0.000
Transceiver
EACH 1.000 2,938.00
2,938.00000 1.000 2,938.00
2860 900-00014 Added Item (Lump Sum)/ SMCO #75, Splice F.O. Ca ble 1.000 0.000
LS 1.000 3,600.00
3,600.00000 1.000 3,600.00
CAT0200 CURRENT AMT $ 16,725,237.12 133,553.96 $ 16,199,746.54
CAT NOO0250 BID ITEMS FOR F-16-XS (250) ROADWAY
1240 201-00000 Clearing and Grubbing 0.150 0.150
LS 0.000 0.00
100,000.00000 0.150 15,000.00
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1245 202-00010 *Removal of Tree 110.000 110.000
EACH 0.000 0.00
160.00000 110.000 17,600.00
1250 202-00090 *Removal of Delineator 1.000 1.000
EACH 0.000 0.00
7.45000 1.000 7.45
1255 202-00190 Removal of Concrete Median Cover Material 254.000 254.000
SY 0.000 0.00
3.00000 254.000 762.00
1260 202-00203 Removal of Curb and Gutter 296.000 296.000
LF 0.000 0.00
2.50000 296.000 740.00
1265 202-00750 *Removal of Luminaire (BRIDGE) 3.000 3.000
EACH 0.000 0.00
275.00000 3.000 825.00
1270 202-00895 *Removal of Impact Attenuator 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
1275 202-01170 Removal of Guardrail Type 7 4,150.520 4,150.520
LF 0.000 0.00
15.00000 4,150.520 62,257.80
1280 203-01597 *Potholing 70.000 64.250
HOUR 0.000 0.00
250.00000 64.250 16,062.50
1285 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
1290 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
1295 412-01300 *Concrete Pavement (13 Inch) 21,200.000 21,171.500
SY 0.000 0.00
45.60000 21,171.500 965,420.40
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1295 MATERIAL ALLOWANCE Conc Pvmt (13 In) 0.000
SY 0.000 0.00
3.59700 0.000 0.00
1295 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
3.59700 0.000 0.00
1295 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
Sy 0.000 0.00
4.81000 0.000 0.00
1295 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000
SY 0.000 0.00
4.81000 0.000 0.00
1300 507-00000 Concrete Slope and Ditch Paving 16.000 15.500
CcYy 0.000 0.00
250.00000 15.500 3,875.00
1305 621-00430 *Detour 10,335.000 10,334.120
Sy 0.000 0.00
30.00000 10,334.120 310,023.60
1310 625-00000 Construction Surveying 0.664 0.647
LS 0.000 0.00
250,000.00000 0.647 161,750.00
1315  626-00000 *Mobilization 0.200 0.200
LS 0.000 0.00
2,000,000.00000 0.200 400,000.00
1320 627-00001 *Pavement Marking Paint 917.153 874.153
GAL 0.000 0.00
30.00000 874.153 26,224.59
1325  630-00000 *Flagging 3,250.000 3,250.000
HOUR 0.000 0.00
1.00000 3,250.000 3,250.00
1330  630-00003 *Uniformed Traffic Control 2,002.000 1,040.760
HOUR 0.000 0.00
1.00000 1,040.760 1,040.76
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1335 630-00004 *Traffic Control Vehicle 2.330 2.097
EACH 0.000 0.00
8,000.00000 2.097 16,776.00
1340  630-00007 *Traffic Control Inspection 199.430 199.430
DAY 0.000 0.00
1.00000 199.430 199.43
1345 630-00012 *Traffic Control Management 434.210 423.540
DAY 0.000 0.00
1.00000 423.540 423.54
1350 630-80001 *Flashing Beacon (Portable) 5.000 1.809
EACH 0.000 0.00
750.00000 1.809 1,356.75
1355 630-80335 *Barricade (Type 3 M-A) (Temporary) 15.330 13.797
EACH 0.000 0.00
100.00000 13.797 1,379.70
1360 630-80341 *Construction Traffic Sign (Panel Size A) 203.000 167.553
EACH 0.000 0.00
100.00000 167.553 16,755.30
1365 630-80342 *Construction Traffic Sign (Panel Size B) 120.000 97.272
EACH 0.000 0.00
140.00000 97.272 13,618.08
1370  630-80343 *Construction Traffic Sign (Panel Size C) 19.370 17.433
EACH 0.000 0.00
200.00000 17.433 3,486.60
1375 630-80344 *Construction Traffic Sign (Special) 475.000 427.320
SF 0.000 0.00
20.00000 427.320 8,546.40
1380 630-80355 *Portable Message Sign Panel 5.350 4.815
EACH 0.000 0.00
8,000.00000 4.815 38,520.00
1385 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 5.382
Type
ype) EACH 0.000 0.00
700.00000 5.382 3,767.40
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1390 630-80360 *Drum Channelizing Device 292.710 263.439
EACH 0.000 0.00
40.00000 263.439 10,537.56
1395 630-80363 *Drum Channelizing Device (With Light) (Flashin Q) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
1400 630-80370 Concrete Barrier (Temporary) 15,736.340 13,701.906
LF 0.000 0.00
40.00000 13,701.906 548,076.24
1405 630-80378 Glare Screen (Temporary) 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1410 630-80380 *Traffic Cone 334.330 300.897
EACH 0.000 0.00
13.00000 300.897 3,911.66
1415 630-80384 *Tubular Marker 32.060 28.854
EACH 0.000 0.00
30.00000 28.854 865.62
1420 630-85010 *Impact Attenuator (Temporary) 18.600 9.603
EACH 0.000 0.00
2,500.00000 9.603 24,007.50
1425 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.670 1.503
(Temporary)
EACH 0.000 0.00
8,000.00000 1.503 12,024.00
1430 700-70010 F/A Minor Contract Revisions 16,058.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1435 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1440 700-70013 F/A Concrete Pavement Incentive 41,778.870 41,778.870
FA 0.000 0.00
1.00000 41,778.870 41,778.87



CONTID: C17783-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 44
PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014
PROJECT: BR0252-407 ESTIMATE NO: 0069 06:21:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 BID ITEMS FOR F-16-XS (250) ROADWAY
1445  700-70014 F/A Incentive Early Completion Incentive 128,352.000 113,000.000
FA 0.000 0.00
1.00000 113,000.000 113,000.00
1450 700-70016 F/A Fuel Cost Adjustment 60,000.000 53,116.470
FA 0.000 0.00
1.00000 53,116.470 53,116.47
1455  700-70018 F/A Roadway Smoothness Incentive 25,000.000 -5,355.190
FA 0.000 0.00
1.00000 -5,355.190 -5,355.19
1460 700-70019 F/A Asphalt Cement Cost Adjustment 62,085.530 61,957.210
FA 0.000 0.00
1.00000 61,957.210 61,957.21
1465 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1470  700-70025 F/A Quality Incentive Payment 0.000 -13,246.260
FA 0.000 0.00
1.00000 -13,246.260 -13,246.26
1475 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1480 700-70031 F/A INTERIM SURFACE REPAIR 2,158.630 2,158.630
FA 0.000 0.00
1.00000 2,158.630 2,158.63
1485 700-70589 *F/A Environmental Health & Safety Management 180,000.000 171,636.970
FA 0.000 0.00
1.00000 171,636.970 171,636.97
2165 900-00010 Added Item (Hour)/ 75.000 63.500
HOUR 0.000 0.00
100.00000 63.500 6,350.00
2235 630-80368 Port Traf Speed Monitor SMCO #16 (BE) 250.500 225.450
DAY 0.000 0.00
100.00000 225.450 22,545.00
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2285 900-00014 Added Item (Lump Sum)/ Temporary Lighting (SMCO 22) 1.000 1.000
LS 0.000 0.00
22,785.00000 1.000 22,785.00
2415  900-00006 Added Item (Dollar)/ SMCO 36, Price Adjustments for -4,752.600 -4,752.600
Bridge Enterprise Items
DOL 0.000 0.00
1.00000 -4,752.600 -4,752.60
2445  202-00210 Rem Conc Pavement BE Split of Bid Item 8,088.500 8,088.500
SY 0.000 0.00
100.00000 8,088.500 808,850.00
2450 203-01620 Sweeping BE Split of Bid Item 475.000 425.975
HOUR 0.000 0.00
300.00000 425.975 127,792.50
2455 208-00002 Erosion Log (12 In) BE Split of Bid Item 5,000.000 4,615.500
LF 0.000 0.00
2.50000 4,615.500 11,538.75
2460 208-00020 Silt Fence BE Split of Bid Iltem 1,000.000 741.000
LF 0.000 0.00
0.82000 741.000 607.62
2465 208-00034 Gravel Bag BE Split of Bid Item 9,000.000 7,482.000
LF 0.000 0.00
3.60000 7,482.000 26,935.20
2470 208-00040 Check Dam BE Split of Bid Item 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
2475  208-00045 Conc Washout Str BE Split of Bid Item 9.000 9.000
EACH 0.000 0.00
475.00000 9.000 4,275.00
2480 208-00050 Storm Drain Inlet Protection BE Split of Bid It em 1.000 0.500
EACH 0.000 0.00
3.50000 0.500 1.75
2485 208-00070 Vehicle Tracking Pad BE Split of Bid Item 35.000 31.250
EACH 0.000 0.00
1,500.00000 31.250 46,875.00
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2490 208-00103 Removal and Disposal of Sediment (Labor) BE Spl it of 900.000 779.500
Bid Item
HOUR 0.000 0.00
26.00000 779.500 20,267.00
2495  208-00105 Removal and Disposal of Sediment (Equip) BE Spl it of 225.000 182.500
Bid Item
HOUR 0.000 0.00
50.00000 182.500 9,125.00
2500 208-00205 Erosion Control Supervisor BE Split of Bid Item 746.000 722.000
HOUR 0.000 0.00
10.00000 722.000 7,220.00
2505 208-00300 Temporary Berms BE Split of Bid ltem 5,000.000 4,306.500
LF 0.000 0.00
4.00000 4,306.500 17,226.00
2515 202-00700 Rem Light Standard SMCO #40, Removal of Light S tandard 13.000 13.000
EACH 0.000 0.00
484.00000 13.000 6,292.00
2535 900-00014 Added Item (Lump Sum)/ SMCO $#42 Temp. Drainage for 1.000 1.000
Walls G and H Elim. (BE)
LS 0.000 0.00
7,500.00000 1.000 7,500.00
2545  900-00004 Added Item (Cubic Yard)/ SMCO #42, Wall G and H elim., 1,250.000 1,250.000
additional Export of uncl Exc.
CcY 0.000 0.00
17.50000 1,250.000 21,875.00
2775  900-00010 Added Item (Hour)/ Flagging (BE) 2,548.000 1,744.350
HOUR 0.000 0.00
22.00000 1,744.350 38,375.70
2780 900-00010 Added Item (Hour)/ Uniformed Traffic Control (B E) 0.000 0.000
HOUR 0.000 0.00
60.50000 0.000 0.00
2785  900-00005 Added Item (Day)/ Traffic Control Inspection (B E) 21.330 21.330
DAY 0.000 0.00
170.00000 21.330 3,626.10
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2790  900-00005 Added Item (Day)/ Traffic Control Management (B E) 50.000 0.000
DAY 0.000 0.00
357.50000 0.000 0.00
CAT0250 CURRENT AMT $ 4,620,187.61 0.00 $ 4,321,847.60
CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
1490 206-00000 Structure Excavation 4,432.000 4,432.000
CcY 0.000 0.00
6.00000 4,432.000 26,592.00
1495 206-00100 *Structure Backfill (Class 1) 342.000 342.000
CcY 0.000 0.00
12.00000 342.000 4,104.00
1500 206-00200 Structure Backfill (Class 2) 2,335.000 2,290.000
CY 45.000 585.00
13.00000 2,335.000 30,355.00
1505 206-00360 *Mechanical Reinforcement of Soil 342.000 342.000
CcY 0.000 0.00
20.00000 342.000 6,840.00
1510 206-01786 Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
1515 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 828.890 828.890
TON 0.000 0.00
82.75000 828.890 68,590.65
1520 503-00024 *Drilled Caisson (24 Inch) 108.000 108.000
LF 0.000 0.00
55.00000 108.000 5,940.00
1520 MATERIAL ALLOWANCE Reinforcing steel cage for 2 4" 0.000
Caisson
LF 0.000 0.00
10.01000 0.000 0.00
1525 503-00036 *Drilled Caisson (36 Inch) 188.000 188.000
LF 0.000 0.00
100.00000 188.000 18,800.00



CONTID: C17783-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 48
PCN: 17783-ALTBID3 ESTIMATE RUN
PROJECT: BR0252-407 ESTIMATE NO: 0069
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
1525 MATERIAL ALLOWANCE Reinforcing Cage for 36" Cai sson 0.000
LF 0.000 0.00
18.15000 0.000 0.00
1530 503-00048 *Drilled Caisson (48 Inch) 615.000 614.800
LF -1.000 -170.00
170.00000 613.800 104,346.00
1530 MATERIAL ALLOWANCE Reinforcing Cage for 48" Cai sson 0.000
LF 0.000 0.00
37.97000 0.000 0.00
1535 503-00072 *Drilled Caisson (72 Inch) 71.000 58.100
LF 11.900 7,140.00
600.00000 70.000 42,000.00
1535 MATERIAL ALLOWANCE Reinforcing Cage for 72" Cai sson 0.000
LF 0.000 0.00
127.70000 0.000 0.00
1540 509-08100 *Provide Temporary Support (F-16-XR) 1.000 1.000
LS 0.000 0.00
600,000.00000 1.000 600,000.00
1545 512-00103 Bearing Device (Type III) 12.000 12.000
EACH 0.000 0.00
5,500.00000 12.000 66,000.00
1545 MATERIAL ALLOWANCE Bearing Device (Type Iil) 0.000
EACH 0.000 0.00
4,352.00000 0.000 0.00
1550 513-00600 Bridge Drain 10.000 10.000
EACH 0.000 0.00
10,500.00000 10.000 105,000.00
1550 MATERIAL ALLOWANCE Bridge Drain 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
1555 515-00120 *Waterproofing (Membrane) 7,181.000 7,181.000
SY 0.000 0.00
12.06000 7,181.000 86,602.86
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1560 518-01004 Bridge Expansion Device (0-4 Inch) 72.000 72.000
LF 0.000 0.00
160.00000 72.000 11,520.00
1560 MATERIAL ALLOWANCE Br Expan Device (0-4 In) 0.000
LF 0.000 0.00
130.56000 0.000 0.00
1565 518-01012 Bridge Expansion Device (0-12 Inch) 72.000 72.000
LF 0.000 0.00
1,800.00000 72.000 129,600.00
1565 MATERIAL ALLOWANCE Bridge Expansion Device 0.000
LF 0.000 0.00
1,415.25000 0.000 0.00
1570  601-03040 *Concrete Class D (Bridge) 3,031.000 3,031.000
CcY 0.000 0.00
350.00000 3,031.000 1,060,850.00
1575 601-05050 Concrete Class S50 150.000 150.000
CY 0.000 0.00
300.00000 150.000 45,000.00
1580 601-40302 *Structural Concrete Coating (Anti-Graffiti) 51,901.000 51,901.000
SF 0.000 0.00
0.85000 51,901.000 44,115.85
1585  601-40400 *Structural Concrete Stain 16,737.000 16,737.000
SY 0.000 0.00
7.20000 16,737.000 120,506.40
1590 602-00000 *Reinforcing Steel 39,522.000 39,521.730
LB 0.000 0.00
0.65000 39,521.730 25,689.12
1590 MATERIAL ALLOWANCE Reinforcing Steel - Ramp 1 0.000
LB 0.000 0.00
0.42500 0.000 0.00
1595  602-00020 *Reinforcing Steel (Epoxy Coated) 920,177.000 920,177.000
LB 0.000 0.00
0.70000 920,177.000 644,123.90
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CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
1595 MATERIAL ALLOWANCE Reinf. Steel (Epoxy) - Ramp 1 0.000
LB 0.000 0.00
0.47500 0.000 0.00
1595 MATERIAL ALLOWANCE Reinf. Steel (Epoxy) - Ramp 1 0.000
LB 0.000 0.00
0.47500 0.000 0.00
1600 603-50015 15 Inch Plastic Pipe 163.000 160.000
LF 0.000 0.00
35.00000 160.000 5,600.00
1605 606-10700 *Bridge Rail Type 7 3,594.000 3,594.000
LF 0.000 0.00
65.00000 3,594.000 233,610.00
1605 MATERIAL ALLOWANCE Brdg Rail Type 7 0.000
LF 0.000 0.00
8.17600 0.000 0.00
1610 607-53137 *Fence Chain Link (Special) (36 Inch) 3,762.000 3,762.000
LF 0.000 0.00
22.00000 3,762.000 82,764.00
1610 MATERIAL ALLOWANCE Fence CL (Spec)(36 In) 0.000
LF 0.000 0.00
11.28000 0.000 0.00
1615 613-00100 *1 Inch Electrical Conduit 537.000 537.000
LF 0.000 0.00
9.10000 537.000 4,886.70
1620 613-00200 *2 Inch Electrical Conduit 9,402.000 9,402.000
LF 0.000 0.00
7.65000 9,402.000 71,925.30
1625 618-00002 *Prestressing Steel Strand 16,666.000 16,666.000
MKFT 0.000 0.00
17.58000 16,666.000 292,988.28
1625 MATERIAL ALLOWANCE Prestressing Steel Strand 0.000
MKFT 0.000 0.00
14.52000 0.000 0.00
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CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
1630 618-00005 *Prestressing Steel Bar 0.000 0.000
MKFT 0.000 0.00
17.58000 0.000 0.00
1635 618-06032 Prestressed Concrete Slab (Depth Less Than 6 In ches) 43,833.000 43,833.000
SF 0.000 0.00
9.00000 43,833.000 394,497.00
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 0.000
6"
) SF 0.000 0.00
5.54730 0.000 0.00
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 0.000
6"
) SF 0.000 0.00
5.54730 0.000 0.00
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 0.000
6"
) SF 0.000 0.00
5.54730 0.000 0.00
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 0.000
6"
) SF 0.000 0.00
5.54730 0.000 0.00
1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than 0.000
6"
) SF 0.000 0.00
5.54730 0.000 0.00
1640 618-10372 *Precast Concrete U Girder (U72)(Curved) And 3,439.000 3,439.000
Post-Tensioned
LF 0.000 0.00
600.00000 3,439.000 2,063,400.00
1640 MATERIAL ALLOWANCE Precast Concrete U Girder 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrete U Girder 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000
LF 0.000 0.00
462.11000 0.000 0.00
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CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER

1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000
LF 0.000 0.00
462.11000 0.000 0.00
1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000
LF 0.000 0.00
462.11000 0.000 0.00
2135 618-00000 Prestressing Steel Bar Prestress Steel Bar, CO #4 16,349.000 16,349.000
LB 0.000 0.00
17.58000 16,349.000 287,415.42
2135 MATERIAL ALLOWANCE Prestress Steel Bar, CO #4 0.000
LB 0.000 0.00
2.38000 0.000 0.00
2145 900-00010 Added Item (Hour)/ Caisson Dewatering, Change O rder 5 180.000 180.000
HOUR 0.000 0.00
195.00000 180.000 35,100.00
2205 900-00014 Added Item (Lump Sum)/ SM Change Order #13, Add itional 1.000 1.000
Falsework Towers for F-16-XR
LS 0.000 0.00
212,319.00000 1.000 212,319.00
2215 250-00200 Material Handling (Stockpile) SMCO #14 417.000 417.000
CY 0.000 0.00
78.50000 417.000 32,734.50
2225  900-00014 Added Item (Lump Sum)/ Girder Modifications, F- 16-XR, 1.000 1.000
SMCO #15
LS 0.000 0.00
3,367.26000 1.000 3,367.26
2315 900-00012 Added Item (Foot)/ Concrete Joint Waterstop (SM CO #28) 2,231.000 2,231.000
LF 0.000 0.00
4.25000 2,231.000 9,481.75
2385  900-00007 Added Item (Each)/ SMCO #33, Install Bridge Dra ins, 10.000 10.000
F-16-XR
EACH 0.000 0.00

925.00000 10.000 9,250.00
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CAT NOO0300 BID ITEMS FOR F-16-XR (300) FLYOVER
2735 900-00007 Added Item (Each)/ Bridge Drain Downspout Expan sion 2.000 2.000
Assembly; SMCO #60
EACH 0.000 0.00
870.00000 2.000 1,740.00
CAT0300 CURRENT AMT $  7,088,564.17 7,555.00 $ 7,087,654.99
CAT NOO0301 BID ITEMS FOR F-16-DU WALLS(301)
1645 206-00100 *Structure Backfill (Class 1) 641.000 641.000
CcY 0.000 0.00
12.00000 641.000 7,692.00
1650 206-00360 *Mechanical Reinforcement of Soil 435.000 435.000
CcY 0.000 0.00
20.00000 435.000 8,700.00
1650 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000
CcY 0.000 0.00
1.63000 0.000 0.00
1650 MATERIAL ALLOWANCE Mecahnical Reinforcement of Soil 0.000
CY 0.000 0.00
6.48000 0.000 0.00
1655  304-06007 Aggregate Base Course (Class 6) 333.000 333.000
CcY 0.000 0.00
19.00000 333.000 6,327.00
1660 504-04420 *Precast Panel Facing 954.000 954.000
SF 0.000 0.00
13.18000 954.000 12,573.72
1665 601-03050 Concrete Class D (Wall) 58.300 54.000
CcY 4.300 1,505.00
350.00000 58.300 20,405.00
1670  601-40302 *Structural Concrete Coating (Anti-Graffiti) 2,070.000 2,070.000
SF 0.000 0.00
0.85000 2,070.000 1,759.50
1675 601-40400 *Structural Concrete Stain 230.000 230.000
SY 0.000 0.00
7.20000 230.000 1,656.00
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CAT NOO0301 BID ITEMS FOR F-16-DU WALLS(301)
1680 602-00020 *Reinforcing Steel (Epoxy Coated) 9,014.000 8,335.000
LB 679.000 475.30
0.70000 9,014.000 6,309.80
1685 606-10700 *Bridge Rail Type 7 168.000 168.000
LF 0.000 0.00
65.00000 168.000 10,920.00
CAT0301 CURRENT AMT $ 76,343.02 1,980.30 $ 76,343.02
CAT NOO0302 BID ITEMS FOR F-16-DV WALL 3 (302)
1690 206-00000 Structure Excavation 2,686.000 2,686.000
CcY 0.000 0.00
6.00000 2,686.000 16,116.00
1695 206-00100 *Structure Backfill (Class 1) 4,927.000 4,927.000
CcY 0.000 0.00
12.00000 4,927.000 59,124.00
1700 206-00360 *Mechanical Reinforcement of Soil 4,251.000 4,251.000
CcY 0.000 0.00
20.00000 4,251.000 85,020.00
1700 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 0.000
CY 0.000 0.00
1.63000 0.000 0.00
1700 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 0.000
CcY 0.000 0.00
6.48000 0.000 0.00
1705 304-06007 Aggregate Base Course (Class 6) 858.000 858.000
CY 0.000 0.00
19.00000 858.000 16,302.00
1710 504-04420 *Precast Panel Facing 6,681.000 6,681.000
SF 0.000 0.00
13.18000 6,681.000 88,055.58
1710 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
11.20000 0.000 0.00
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CAT NOO0302 BID ITEMS FOR F-16-DV WALL 3 (302)
1715 601-03050 Concrete Class D (Wall) 119.000 119.000
CY 0.000 0.00
350.00000 119.000 41,650.00
1720  601-40302 *Structural Concrete Coating (Anti-Graffiti) 8,985.000 8,985.000
SF 0.000 0.00
0.85000 8,985.000 7,637.25
1725  601-40400 *Structural Concrete Stain 999.000 999.000
SY 0.000 0.00
7.20000 999.000 7,192.80
1730  602-00020 *Reinforcing Steel (Epoxy Coated) 18,768.000 18,768.000
LB 0.000 0.00
0.70000 18,768.000 13,137.60
1735 606-10700 *Bridge Rail Type 7 325.000 325.000
LF 0.000 0.00
65.00000 325.000 21,125.00
1740 613-00200 *2 Inch Electrical Conduit 660.000 660.000
LF 0.000 0.00
7.65000 660.000 5,049.00
CAT0302 CURRENT AMT $ 360,409.23 0.00 $ 360,409.23
CAT NOO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303 )
1745  202-00495 Removal of Portions of Present Structure F-16-D S 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
1750 206-00000 Structure Excavation 3,908.000 3,908.000
CY 0.000 0.00
6.00000 3,908.000 23,448.00
1755 206-00100 *Structure Backfill (Class 1) 10,238.000 10,238.000
CcY 0.000 0.00
12.00000 10,238.000 122,856.00
1760 206-00360 *Mechanical Reinforcement of Soil 8,313.000 8,313.000
CcY 0.000 0.00
20.00000 8,313.000 166,260.00
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CAT NOO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303 )
1760 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000
CY 0.000 0.00
1.63000 0.000 0.00
1765 210-01000 *Reset Fence F-16-DS Wall 542.000 542.000
LF 0.000 0.00
12.55000 542.000 6,802.10
1770  304-06007 Aggregate Base Course (Class 6) 1,871.000 1,870.000
CcY 0.000 0.00
19.00000 1,870.000 35,530.00
1775  504-04420 *Precast Panel Facing 19,489.000 19,489.000
SF 0.000 0.00
13.18000 19,489.000 256,865.02
1780 601-03050 Concrete Class D (Wall) 391.000 391.000
CcY 0.000 0.00
350.00000 391.000 136,850.00
1785 601-40302 *Structural Concrete Coating (Anti-Graffiti) 27,266.000 0.000
SF 27,266.000 23,176.10
0.85000 27,266.000 23,176.10
1790  601-40400 *Structural Concrete Stain 5,730.000 330.000
Sy 2,700.000 19,440.00
7.20000 3,030.000 21,816.00
1795  602-00020 *Reinforcing Steel (Epoxy Coated) 60,525.000 60,525.000
LB 0.000 0.00
0.70000 60,525.000 42,367.50
1800 606-00730 *Guardrail Type 7 (Style CD) 891.000 795.000
LF 0.000 0.00
51.00000 795.000 40,545.00
1805 606-10700 *Bridge Rail Type 7 1,496.000 1,496.000
LF 0.000 0.00
65.00000 1,496.000 97,240.00
1810 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 576.000
LF 0.000 0.00
22.00000 576.000 12,672.00
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CAT NOO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303 )
1815 613-00200 *2 Inch Electrical Conduit 2,311.000 2,204.000
LF 0.000 0.00
7.65000 2,204.000 16,860.60
CAT0303 CURRENT AMT $ 1,043,461.87 $ 42,616.10 $ 1,018,288.32
CAT NOO0304 BID ITEMS FOR F-16-DW WALL (non-be)
1820 206-00000 Structure Excavation 7,598.000 7,598.000
CcY 0.000 0.00
6.00000 7,598.000 45,588.00
1825 206-00100 *Structure Backfill (Class 1) 31,005.000 31,004.000
CcY 0.000 0.00
12.00000 31,004.000 372,048.00
1830 206-00360 *Mechanical Reinforcement of Soil 17,605.000 17,605.000
CcY 0.000 0.00
20.00000 17,605.000 352,100.00
1830 MATERIAL ALLOWANCE Mechanical Reinforcement of Soll 0.000
CcY 0.000 0.00
1.63000 0.000 0.00
1830 MATERIAL ALLOWANCE Mechanica Reinforcement of S oil 0.000
CcY 0.000 0.00
6.48000 0.000 0.00
1835  304-06007 Aggregate Base Course (Class 6) 3,167.000 3,166.000
CcY 0.000 0.00
19.00000 3,166.000 60,154.00
1840  504-04420 *Precast Panel Facing 22,266.000 22,264.000
SF 0.000 0.00
13.18000 22,264.000 293,439.52
1840 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
11.20000 0.000 0.00
1840 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
7.06000 0.000 0.00
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CAT NOO0304 BID ITEMS FOR F-16-DW WALL (non-be)

1845 509-08100 Provide Temporary Support (F-16-DT) 0.830 0.830
LS 0.000 0.00
50,000.00000 0.830 41,500.00
1850 601-03050 Concrete Class D (Wall) 323.000 322.900
CcY 0.000 0.00
350.00000 322.900 113,015.00
1855  601-40302 *Structural Concrete Coating (Anti-Graffiti) 37,713.000 27,404.000
SF -400.000 -340.00
0.85000 27,004.000 22,953.40
1860 601-40400 *Structural Concrete Stain 4,183.000 3,000.000
SY 0.000 0.00
7.20000 3,000.000 21,600.00
1865 602-00020 *Reinforcing Steel (Epoxy Coated) 50,771.800 49,496.900
LB 1,274.900 892.43
0.70000 50,771.800 35,540.26
1870 606-10700 *Bridge Rail Type 7 980.000 674.800
LF 0.000 0.00
65.00000 674.800 43,862.00
1875 613-00200 *2 Inch Electrical Conduit 1,985.000 0.000
LF 0.000 0.00
7.65000 0.000 0.00
CAT0304 CURRENT AMT $ 1,454,536.04 $ 552.43 $ 1,401,800.18

CAT NOO0305 BID ITEMS FOR F-16-DX Wall (non-be)

1880 206-00000 Structure Excavation 4,188.000 4,188.000
CY 0.000 0.00
6.00000 4,188.000 25,128.00
1885 206-00100 *Structure Backfill (Class 1) 13,231.000 13,231.000
CcY 0.000 0.00
12.00000 13,231.000 158,772.00
1890 206-00360 *Mechanical Reinforcement of Soil 7,694.000 7,694.000
CcY 0.000 0.00

20.00000 7,694.000 153,880.00
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CAT NOO0305 BID ITEMS FOR F-16-DX Wall (non-be)
1890 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000
CY 0.000 0.00
1.63000 0.000 0.00
1895  304-06007 Aggregate Base Course (Class 6) 1,625.000 1,625.000
CY 0.000 0.00
19.00000 1,625.000 30,875.00
1900 504-04420 *Precast Panel Facing 9,643.000 9,642.000
SF 0.000 0.00
13.18000 9,642.000 127,081.56
1900 MATERIAL ALLOWANCE Precast Panels 0.000
SF 0.000 0.00
11.20000 0.000 0.00
1900 MATERIAL ALLOWANCE Precast Panels 0.000
SF 0.000 0.00
11.20000 0.000 0.00
1900 MATERIAL ALLOWANCE Precast Panels Facing 1.000
SF 0.000 0.00
11.20000 1.000 11.20
1905 601-03050 Concrete Class D (Wall) 151.070 151.070
(24 0.000 0.00
350.00000 151.070 52,874.50
1910 601-40302 *Structural Concrete Coating (Anti-Graffiti) 12,835.000 12,835.000
SF 0.000 0.00
0.85000 12,835.000 10,909.75
1915  601-40400 *Structural Concrete Stain 1,426.000 1,426.000
SY 0.000 0.00
7.20000 1,426.000 10,267.20
1920  602-00020 *Reinforcing Steel (Epoxy Coated) 23,302.000 23,302.000
LB 0.000 0.00
0.70000 23,302.000 16,311.40
1925 606-10700 *Bridge Rail Type 7 458.200 458.200
LF 0.000 0.00
65.00000 458.200 29,783.00
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CAT NOO0305 BID ITEMS FOR F-16-DX Wall (non-be)
1930 613-00200 *2 Inch Electrical Conduit 953.000 666.000
LF 0.000 0.00
7.65000 666.000 5,094.90
CAT0305 CURRENT AMT $ 623,186.04 0.00 $ 620,988.51
CAT NOO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25
1935 202-00400 Removal of Bridge F-16-XS 2.000 2.000
EACH 0.000 0.00
150,000.00000 2.000 300,000.00
1940 503-00024 *Drilled Caisson (24 Inch) 349.000 349.000
LF 0.000 0.00
55.00000 349.000 19,195.00
1945 503-00036 *Drilled Caisson (36 Inch) 88.000 88.000
LF 0.000 0.00
100.00000 88.000 8,800.00
1950 512-00101 Bearing Device (Type ) (F-16-DW) 1.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
1955 601-03050 Concrete Class D (Wall) 126.000 97.970
CY 0.000 0.00
350.00000 97.970 34,289.50
1960 601-40302 *Structural Concrete Coating (Anti-Graffiti) 2,226.000 1,495.000
SF 0.000 0.00
0.85000 1,495.000 1,270.75
1965 601-40400 *Structural Concrete Stain 247.000 185.000
SY 0.000 0.00
7.20000 185.000 1,332.00
1970  602-00020 *Reinforcing Steel (Epoxy Coated) 12,185.000 11,334.000
LB 0.000 0.00
0.70000 11,334.000 7,933.80
1975 621-00500 Temporary Bridge 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
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CAT NOO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25
1980 630-80370 Concrete Barrier (Temporary) 40.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1985 631-10000 *Alternate Bridge Design and Construction F-16- XS 1-25 1.000 0.995
LS 0.000 0.00
6,588,686.87000 0.995 6,555,743.44
1985 MATERIAL ALLOWANCE Rebar 0.000
LS 0.000 0.00
6,588,686.87000 0.000 0.00
2150  900-00010 Added Item (Hour)/ Caisson Dewatering, Change O rder 5 28.000 28.000
HOUR 0.000 0.00
195.00000 28.000 5,460.00
2220 250-00200 Material Handling (Stockpile) SMCO #14 155.000 155.000
CY 0.000 0.00
78.50000 155.000 12,167.50
2250  900-00007 Added Item (Each)/ Girder Access Door, SMCO #19 8.000 8.000
EACH 0.000 0.00
3,291.00000 8.000 26,328.00
2320 900-00012 Added Item (Foot)/ Concrete Joint Waterstop (SM Cco 1,412.000 1,412.000
#28)(BE)
LF 0.000 0.00
4.25000 1,412.000 6,001.00
CAT0350 CURRENT AMT $ 7,152,638.37 $ 0.00 $ 7,106,620.99
CAT NOO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE)
1990 206-00000 Structure Excavation 1,556.000 1,556.000
CY 0.000 0.00
6.00000 1,556.000 9,336.00
1995 206-00100 *Structure Backfill (Class 1) 6,352.000 6,352.000
CcY 0.000 0.00
12.00000 6,352.000 76,224.00
2000 206-00360 *Mechanical Reinforcement of Soil 3,606.000 3,604.000
CY 0.000 0.00
20.00000 3,604.000 72,080.00
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CAT NOO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE)
2000 MATERIAL ALLOWANCE Mechanical Reinforcment of S oil 2.000
CY 0.000 0.00
1.63000 2.000 3.26
2000 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000
CcY 0.000 0.00
6.48000 0.000 0.00
2000 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 2.000
CcY 0.000 0.00
6.48000 2.000 12.96
2005 304-06007 Aggregate Base Course (Class 6) 650.000 650.000
CY 0.000 0.00
19.00000 650.000 12,350.00
2010 504-04420 *Precast Panel Facing 4,561.000 4,561.000
SF 0.000 0.00
13.18000 4,561.000 60,113.98
2010 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
7.06000 0.000 0.00
2010 MATERIAL ALLOWANCE Precast Panel Facing 0.000
SF 0.000 0.00
7.06000 0.000 0.00
2015 509-08100 Provide Temporary Support (F-16-DT) 0.170 0.170
LS 0.000 0.00
50,000.00000 0.170 8,500.00
2020 601-03050 Concrete Class D (Wall) 66.100 66.100
CY 0.000 0.00
350.00000 66.100 23,135.00
2025 601-40302 *Structural Concrete Coating (Anti-Graffiti) 9,819.000 5,531.000
SF 0.000 0.00
0.85000 5,531.000 4,701.35
2030  601-40400 *Structural Concrete Stain 1,098.000 615.000
SY 0.000 0.00
7.20000 615.000 4,428.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014
PROJECT: BR0252-407 ESTIMATE NO: 0069 06:21:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE)
2035 602-00020 *Reinforcing Steel (Epoxy Coated) 10,399.200 10,138.100
LB 0.000 0.00
0.70000 10,138.100 7,096.67
2040 606-10700 *Bridge Rail Type 7 201.000 138.200
LF 0.000 0.00
65.00000 138.200 8,983.00
2045 613-00200 *2 Inch Electrical Conduit 406.000 240.000
LF 0.000 0.00
7.65000 240.000 1,836.00
2240 504-05000 Wire Mesh Facing 4,718.000 4,718.000
SF 0.000 0.00
11.70000 4,718.000 55,200.60
2410 900-00021 Added Item (Square Foot)/ SMCO #35, Anchorhead Pourback 2,371.000 2,371.000
gap filler
SF 0.000 0.00
4.50000 2,371.000 10,669.50
CATO0351 CURRENT AMT $ 367,351.17 0.00 $ 354,670.32
CAT NOO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE)
2050 206-00000 Structure Excavation 1,710.000 1,710.000
CY 0.000 0.00
6.00000 1,710.000 10,260.00
2055 206-00100 *Structure Backfill (Class 1) 5,404.000 5,404.000
CcY 0.000 0.00
12.00000 5,404.000 64,848.00
2060 206-00360 *Mechanical Reinforcement of Soil 3,142.000 3,142.000
CY 0.000 0.00
20.00000 3,142.000 62,840.00
2060 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000
CcY 0.000 0.00
1.63000 0.000 0.00
2065  304-06007 Aggregate Base Course (Class 6) 664.000 664.000
CcY 0.000 0.00
19.00000 664.000 12,616.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014
PROJECT: BR0252-407 ESTIMATE NO: 0069 06:21:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE)
2070  504-04420 *Precast Panel Facing 3,939.000 3,939.000
SF 0.000 0.00
13.18000 3,939.000 51,916.02
2070 MATERIAL ALLOWANCE Panel Facing 0.000
SF 0.000 0.00
10.54000 0.000 0.00
2075 601-03050 Concrete Class D (Wall) 62.000 61.930
CY 0.000 0.00
350.00000 61.930 21,675.50
2080 601-40302 *Structural Concrete Coating (Anti-Graffiti) 5,243.000 5,243.000
SF 0.000 0.00
0.85000 5,243.000 4,456.55
2085  601-40400 *Structural Concrete Stain 583.000 583.000
SY 0.000 0.00
7.20000 583.000 4,197.60
2090  602-00020 *Reinforcing Steel (Epoxy Coated) 9,518.000 9,518.000
LB 0.000 0.00
0.70000 9,518.000 6,662.60
2095 606-10700 *Bridge Rail Type 7 187.000 186.800
LF 0.000 0.00
65.00000 186.800 12,142.00
2100 613-00200 *2 Inch Electrical Conduit 389.000 322.000
LF 0.000 0.00
7.65000 322.000 2,463.30
CAT0352 CURRENT AMT $ 254,627.62 0.00 $ 254,077.57
CAT NO0400 CONST. ENG. BID ITEMS (400)
2105 620-00005 Field Office (Special) 0.340 0.340
EACH 0.000 0.00
125,000.00000 0.340 42,500.00
2110 620-00012 Field Laboratory (Class 2) 0.340 0.340
EACH 0.000 0.00
30,000.00000 0.340 10,200.00
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PROJECT: BR0252-407 ESTIMATE NO: 0069 06:21:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONST. ENG. BID ITEMS (400)
2115 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
2130 900-00014 *Added Item (Lump Sum)/ Revision to Section 620 , Field 0.340 0.340
Office (Special), CO #2
LS 0.000 0.00
126,301.00000 0.340 42,942.34
CAT 0400 CURRENT AMT $ 98,642.34 0.00 $ 98,642.34
CAT NO0450 CONST. ENG. BID ITEMS (450)(BE)
2120 620-00005 Field Office (Special) 0.660 0.660
EACH 0.000 0.00
125,000.00000 0.660 82,500.00
2125 620-00012 Field Laboratory (Class 2) 0.660 0.660
EACH 0.000 0.00
30,000.00000 0.660 19,800.00
2131 900-00014 *Added ltem (Lump Sum)/ CO #2 BE Item 0.660 0.660
LS 0.000 0.00
126,301.00000 0.660 83,358.66
CAT 0450 CURRENT AMT $ 185,658.66 $ 0.00 $ 185,658.66

PROJECT TOTAL CURRENT AMT $ 40,050,843.26

186,257.79  $39,086,748.27



